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FOR IMMEDIATE RELEASE

January 10, 2008 Update
U.S. 101 Widening Project, Santa Rosa

All work dates are tentative as the rainy season im  pacts construction.

Openings and Closures

College Avenue:

a)

b)

Caltrans is aware of the confusion caused by the striping along College
Avenue. Crews will be working to ease the stress of motorists by making
some temporary changes to the existing striping. Caltrans is projecting that
crews will make the necessary changes to the striping by January 15, 2008.
Daytime Pile Driving has been tentatively scheduled for the week of January
21, from 8 a.m. to 4 p.m. Monday through Friday. Local residents and
business owners are to be advised that the work will be noisy and continuous
throughout the day.

College Avenue northbound offramp will be closed Monday through Friday
evening beginning January 15, from 10 p.m. to 5 a.m. The closure will be for
the concrete pouring of the Retaining Wall along the offramp at College
Avenue along US 101.

Brookwood Viaduct - Caltrans lifted its wet weather suspension and has resumed
construction to repair hinges and replace joint seals at Highway 12 Brookwood
Viaduct eastbound. The schedule for the closure will remain Monday through Friday,
from 9 p.m. to 1 a.m., leaving one lane open to traffic. From 1 a.m. to 5 a.m.
Monday through Friday there will be a full closure. There will be detours in place to
accommodate motorists during the closure. An updated work and closure schedule
will be released each Friday regarding eastbound Highway 12 at Brookwood.

9™ Street Undercrossing : Tentative reopening March 1, 2008.
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Olive Street: Form and pour abutment retaining walls January 11, weather
permitting.

Santa Rosa Creek Bridge: Northbound and southbound (stage 2 bridges) have
been completed; this is including the approach slabs. Barriers are also complete.

South Santa Rosa Overhang: The columns have been formed and poured.

State Route 101 : Caltrans will continue retaining and sound wall improvements with
northbound widening through the winter months.

Chalk Hill Valley — Repair work on Highway 128, three miles east of Chalk Hill
Road, has remained on suspension due to the wet weather. Construction on
Highway 128 will resume once a report of clear weather is projected for the area.
There will continue to be one-way traffic control with flaggers from 6 a.m. to 6 p.m.
Monday through Friday once construction resumes.

Other:

Cotati Grade (U.S. 101 Southbound): Slide repair construction on U.S. 101
southbound at Cotati Grade will continue with its completion of the repair work,
which is weather pending. The closure will alternate lanes along the southbound
side. Reduced speed along this stretch is recommended as the work is close to the
centerline. In addition CHP is on duty for the workers safety.

The hours of the one lane closure will remain 9 p.m. to 5 a.m. Sunday through
Thursday.

All dates are projections only and subject to chang e.
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